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INTRODUCTION 
 
 Lake Icaria is a 660 acre man-made lake in rural Adams County.  Lake Icaria is a 
popular recreational attraction providing ample fishing, boating, and swimming opportunities. 
Constructed in 1977 for water supply, Lake Icaria continues to provide reliable drinking water to 
nineteen-hundred households in Adams and Montgomery counties.  No stranger to the water 
quality world, Lake Icaria was the primary lake in the 3Lakes Water Quality Project(1996-2004), 
an eight year water quality effort which came to be known as one of Iowa’s first great water 
quality successes.   
At time of construction the Lake Icaria watershed was primarily grass.  A shift towards 
maximizing crop production in the 1980’s brought about the end of dairy farms and a concern for 
sediment loss and how that would affect water quality.  This change in land use set the stage for 
the first water quality project at Lake Icaria.  Since the conclusion of the 3Lakes Water Quality 
Project in 2004 land use in the watershed has made yet another monumental shift towards crop 
production.  Nearly 2,000 acres of land that was once in the conservation reserve program is now 
being planted to a crop.  This change in land use once again brought about serious concerns for 
the quality of water being provided by Lake Icaria. In 2011 Lake Icaria received a Watershed 
Improvement Review Board Grant.  This report depicts work performed as part of the WIRB 
project. 
 
 
FINANCIAL ACCOUNTABILITY 
 
The primary cost share mechanism used in this grant was the Watershed Improvement Review 
Board funds contributing $309,025 or 34% of the total funds expended.  Private landowners contributed 
$118,146.06 and the Adams County Conservation Board provided $55,065.58 or 19%.  Iowa DNR Lake 
Restoration program contributed $215,503 or 23%. In addition, $220,063.55 of Publicly-Owned Lakes 
funds were also utilized.  Total dollars expended equaled $917,803.19. 
 
 
 
WIRB Funds Expended by Line Item 
Grant Agreement Budget Line Item  
Total Funds 
Approved($)  
Total Funds 
Approved- 
Ammended 
($)  
 
Total Funds 
Expended ($) Available 
Funds ($)   
Grade Stabilization Structures $22,500 $22,500 $22,500 $0 
Terraces $75,000 $75,000 $75,000 $0 
Rock Chute Wetland Repair $106,150 $170,525 $170,525 $0 
1/4 time project coordinator $41,000 $41,000 $41,000 $0 
Totals  $244,650 $309,025 $309,025 $0 
Difference     $0 
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Funding Expended by Source 
Funding 
Source 
Cash In-Kind Contributions Total 
Approved 
Application 
Budget as 
amended 
($) Actual ($) 
Approved 
Application 
Budget ($) 
Actual ($) 
Approved 
Application 
Budget ($) 
Actual ($) 
Expended, 
WIRB  $309,025 $309,025   $309,025 $309,025 
POL 
(other2)* $0 $170,070.29   $0 $220,063.55 
Lakes 
Restoration $170,525 $215,503   $170,525 $215,503 
Landowners $32,500 $171,411.64   $32,500 $173,211.64 
Totals  $512,050 $917,803.19   $512,050 $917,803.19 
*as reflected on proj admn spreadsheet 
      Approved WIRB contribution percentage   60 % 
      Actual WIRB contribution percentage        34% 
 
ENVIRONMENTAL ACCOUNTABILITY 
 
Project Goals: 
  Goals for the project were to reduce sediment delivery to Lake Icaria by 400 tons 
through the implementation of 1 grade stabilization structure and 25,000 feet of terraces.  
Another goal for the project was to repair the rock chute wetland which is an important practice 
which drains 10,000 acres acting as a last catchment basin for sediment and phosphorus 
stemming from those acres.  Goals were achieved and or exceeded for the grade stabilization 
structures and the rock chute.  Four structures were constructed with WIRB funds instead of the 
planned amount of one.  The rock chute was repaired.  88% of the application footage of terraces 
were constructed.  Only 5,331 feet of terrace was constructed with WIRB funds however the 
difference was obtained through the use of POL funds.  Average cost for terraces have increased 
dramatically since the WIRB project began thus the dramatic decrease in footage.  We also have 
several POL projects that did not get completed this winter or did not have bills submitted before 
the submission of this report.  23,850 feet of terraces are either built but don’t have bills 
submitted or are in progress through the use of POL funding. 
 
Practices Installed/Environmental Benefits: 
 The following table quantifies the types and number of practices actually installed and 
their sediment delivery reduction: 
 
Grant Agreement Conservation 
Practices & Activities Unit  
Approved 
Application Goal  
 
Accomplishments 
% 
Completion  
Terrace Systems Feet 25,000  22,211 88% 
Grade Stabilization Structures Num 1 13 1300% 
Rock Chute Spillway Repair Num 1 1 100% 
Sediment Delivery Reduction 
Tons/Year 400 952.1 
 238% 
Phosphorous Reduction Lbs/Year 520 1,236.1 238% 
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PROGRAM ACCOUNTABILITY 
 
Administration: 
  
Practices were surveyed and designed according to NRCS specifications by qualified 
technical staff.  Cost share applications were administrated by the SWCD who had administered 
these types of projects on numerous occasions in the past.  Maintenance agreements for all 
practices were notarized and kept on file in the office.   
 
Deviations from original grant: 
 
 Three deviations from the original grant occurred throughout the project.  First the Rock 
Chute wetland repair cost more than anticipated due to engineering decisions.  Second the 
average price of terraces rose $1 per foot which made achieving our goal of 25,000 feet 
impossible without securing another source of cost share.  Luckily a POL grant was obtained 
which provided the cost share necessary to accomplish our goals.  Third we constructed more 
grade stabilization structures than what was called for in the original grant.  Four structures were 
constructed through the use of WIRB funds and 9 more were constructed through POL.   
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Future Watershed Work: 
 
 Future watershed work should involve installing conservation on the uplands whenever 
and wherever possible.  Soaring ag commodity prices affects land uses.  Many acres of the 
watershed continue to be converted to row crop.  Conversion of sensitive land to crop production 
could have a profound effect on the amount of sediment delivered to the lake if conservation 
practices are not installed. 
 
